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Department of Energy

Richland Operations Office
' P.O. Box 550
Richland, Washington 99352

| 05-AMCP-0054 NOV 2 6 2004

- Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office :
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Boulevard

Richland, Washington 99352

Addressees:

COMPLETION OF HANF ORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-33

The purpose of this letter is to inform‘you that Tri-Party Agreement Interim Milestone M-34-33,
Commence Sludge Containerization, was completed on October 31, 2004- as reported in the
attached.

If you have any questions, please contact me, or your staff may contact Matt Mc.Corchk,
Assistant Manager for the Central Plateau, on (509) 373-9971, or Joel I—Iebdon, Director, Office
of Environmental Services, on (509) 376 6657.

Sincerely,

. b¢ Keith A. Klein
- AMCP:DEF ' Manager

- Attachment

cc: See Page 2



- Addressees -
05-AMCP-0054 ' :

- cc w/attach:
D. B. Bartus, EPA
L.D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
L. E. Gadbois, EPA
S. Harris, CTUIR
J. S. Hertzel, FHI -
R. Jim, YN :
T. Martin, HAB _
E. J. Murphy-Fitch, FHI
K. Niles, ODOE -
R. E. Piippo, FHI
P. Sobotta, NPT
Administrative Record
Environmental Portal

NOV 26 2004



Page 2 of Z of DE578360
[} [

. Fluor Hanford

P.O. Box 1000
Richlaad, Washington 99352

FLUOR
NOV - 2 2004 FH-0403519
CONTRACT NO. DE-AC06-96RL13200

Mr. Keith A. Klein, Manager
U.S. Department of Energy A7-50
Richland Operations Office

Post Office Box 550

. Richland, Washington 99352

Dear Mr, Klein:

CO‘V[PLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER INTERIM MILESTONE M34-33 :

The purpose of this letter is to formally notify RL that FH initiated K East sludge _
containerization on October 31, 2004, This satisfies the Hanford Federal Facility Agreement

~ and Consent Order (Tri-Party Agreement) Interim Milestone M34-33, first item,

Containerize K East STudge, All K East Sludge is Placed in Containers, Shidge
Containerization Initiation, due October 31, 2004 and completes contract deliverable
C>{320. '

Technical questions should be directed to Mr. Scott Sax at 373-5377; contractual questions
should be referred to Mr. S. W. Bork at 376-5212.

Very truly yours,

w

" Ronald G. Galligher A~

]Prem dent and

- Chief Executive Officer

. jas

E_Faulkner
E. Jackson
S, McCormick
M.Pak

F. Schweir . - _ | .
A Sieracki ' o RECEIVED
- NOV -3 2004

- DOE-RL/RLCC

RL -

D.
D,
.M
P,
L.
S.
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